
 U.S. ATLAS M&O Estimate 
 WBS Profile Estimates 
 Funding Source: All Funding Type: Management Reserve 1/24/2005 2:03:10 PM 
 Institutions: All Estimate in Fixed FY'05 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate 0 0 1142 1582 1963 1650 97 75 75 75 

3.1 Silicon 0 0 0 121 77 0 0 0 0 0 

 3.1.1 Pixels 0 0 0 0 15 0 0 0 0 0 

 3.1.1.1 Pre-operations 0 0 0 0 0 0 0 0 0 0 
 3.1.1.1.1 SR Building Facilities 0 0 0 0 0 0 0 0 0 0 
 3.1.1.1.2 Mechanical support 0 0 0 0 0 0 0 0 0 0 
 3.1.1.1.3 Electrical support 0 0 0 0 0 0 0 0 0 0 
 3.1.1.1.4 Software support 0 0 0 0 0 0 0 0 0 0 
 3.1.1.1.5 Physicist support 0 0 0 0 0 0 0 0 0 0 

 3.1.1.2 Operations 0 0 0 0 15 0 0 0 0 0 
 3.1.1.2.1 Mechanical Support 0 0 0 0 15 0 0 0 0 0 
 3.1.1.2.2 Electrical Support 0 0 0 0 0 0 0 0 0 0 
 3.1.1.2.3 Software support 0 0 0 0 0 0 0 0 0 0 
 3.1.1.2.4 Physicist support 0 0 0 0 0 0 0 0 0 0 

 3.1.1.3 Maintenance 0 0 0 0 0 0 0 0 0 0 

 3.1.1.3.1 Mechanical support 0 0 0 0 0 0 0 0 0 0 

 3.1.1.3.2 Electrical support 0 0 0 0 0 0 0 0 0 0 

 3.1.1.3.3 Software support 0 0 0 0 0 0 0 0 0 0 
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 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

 3.1.1.3.4 Physicist support 0 0 0 0 0 0 0 0 0 0 

 3.1.1.3.5 Spares 0 0 0 0 0 0 0 0 0 0 
 3.1.1.3.5.1 Mechanics/Services 0 0 0 0 0 0 0 0 0 0 
 3.1.1.3.5.2 Sensors 0 0 0 0 0 0 0 0 0 0 
 3.1.1.3.5.3 Electronics 0 0 0 0 0 0 0 0 0 0 
 3.1.1.3.5.4 Hybrids 0 0 0 0 0 0 0 0 0 0 
 3.1.1.3.5.5 Modules 0 0 0 0 0 0 0 0 0 0 

 3.1.1.3.6 B-layer Replacement 0 0 0 0 0 0 0 0 0 0 
 3.1.1.3.6.1 B-layer Replacement Mechanics 0 0 0 0 0 0 0 0 0 0 
 3.1.1.3.6.2 B-layer Replacement Sensors 0 0 0 0 0 0 0 0 0 0 
 3.1.1.3.6.3 B-layer Replace Electronics 0 0 0 0 0 0 0 0 0 0 

 3.1.2 SCT 0 0 0 121 62 0 0 0 0 0 

 3.1.2.1 Pre-operations 0 0 0 121 0 0 0 0 0 0 
 3.1.2.1.1 Preoperations - LBNL 0 0 0 0 0 0 0 0 0 0 
 3.1.2.1.2 Preoperations - UCSC 0 0 0 121 0 0 0 0 0 0 
 3.1.2.1.3 Preoperations - SR  0 0 0 0 0 0 0 0 0 0 

 3.1.2.2 Operations 0 0 0 0 22 0 0 0 0 0 
 3.1.2.2.1 LBNL 0 0 0 0 0 0 0 0 0 0 
 3.1.2.2.2 UCSC 0 0 0 0 22 0 0 0 0 0 
 3.1.2.2.3 SR building/CERN 0 0 0 0 0 0 0 0 0 0 

 3.1.2.3 Maintenance 0 0 0 0 39 0 0 0 0 0 

 3.1.2.3.1 Spares 0 0 0 0 0 0 0 0 0 0 

 3.1.2.3.1.2 Hybrid Assembly/Test 0 0 0 0 0 0 0 0 0 0 
 3.1.2.3.1.2.1 Hybrid Assembly/Test -LBNL 0 0 0 0 0 0 0 0 0 0 
 3.1.2.3.1.2.2 Hybrid Assembly/Test - UCSC 0 0 0 0 0 0 0 0 0 0 
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 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

 3.1.2.3.1.3 Module Assembly/Test 0 0 0 0 0 0 0 0 0 0 
 3.1.2.3.1.3.1 Module Assembly/Test -  LBNL 0 0 0 0 0 0 0 0 0 0 
 3.1.2.3.1.3.2 Module Assembly/Test - UCSC 0 0 0 0 0 0 0 0 0 0 

 3.1.2.3.2 Manpower/materials 0 0 0 0 39 0 0 0 0 0 

 3.1.3 RODs 0 0 0 0 0 0 0 0 0 0 

 3.1.3.1 Pre-operations 0 0 0 0 0 0 0 0 0 0 
 3.1.3.1.1 Wisconsin 0 0 0 0 0 0 0 0 0 0 
 3.1.3.1.2 LBNL 0 0 0 0 0 0 0 0 0 0 
 3.1.3.1.3 Iowa State 0 0 0 0 0 0 0 0 0 0 

 3.1.3.2 Operations 0 0 0 0 0 0 0 0 0 0 
 3.1.3.2.1 Wisconsin 0 0 0 0 0 0 0 0 0 0 
 3.1.3.2.2 LBNL 0 0 0 0 0 0 0 0 0 0 
 3.1.3.2.3 Iowa State 0 0 0 0 0 0 0 0 0 0 

 3.1.3.3 Maintenance 0 0 0 0 0 0 0 0 0 0 
 3.1.3.3.1 Spares 0 0 0 0 0 0 0 0 0 0 
 3.1.3.3.2 Personnel/materials 0 0 0 0 0 0 0 0 0 0 

 3.1.4 Common Silicon/ID 0 0 0 0 0 0 0 0 0 0 
 3.1.4.1 Pre-operations 0 0 0 0 0 0 0 0 0 0 
 3.1.4.2 Maintenance Operations 0 0 0 0 0 0 0 0 0 0 

3.2 TRT 0 0 179 47 0 0 0 0 0 0 

 3.2.1 TRT-Subsystem 0 0 179 47 0 0 0 0 0 0 

 3.2.1.1 TRT Pre-operations 0 0 179 47 0 0 0 0 0 0 

 3.2.1.1.1 Module Check( 7/02-12/04 0 0 0 0 0 0 0 0 0 0 
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 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.2.1.1.1.1 Technical support (Duke) 0 0 0 0 0 0 0 0 0 0 

 3.2.1.1.1.2 equipment 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.1.2.1 gas leak tester 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.1.2.2 multi channel tension 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.1.2.3 HV breakdown test 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.1.2.4 gain mapper 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.1.2.5 HV training supplies, cables 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.1.2.6 storage and support 0 0 0 0 0 0 0 0 0 0 

 3.2.1.1.1.3 other technical support (russian 0 0 0 0 0 0 0 0 0 0 

 3.2.1.1.4 TRT-6 mod-check (2/04- 1/05) 0 0 99 47 0 0 0 0 0 0 
 3.2.1.1.4.1 technical support  (Kline) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.4.2 other technical support (Russian) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.4.3 project engineer(Callahan) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.4.4 electronics technician(B.  0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.4.5 Electronics tech- Yale 0 0 99 47 0 0 0 0 0 0 
 3.2.1.1.4.9 HV distribution 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.4.10 Low Voltage system 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.4.11 system tests 0 0 0 0 0 0 0 0 0 0 

 3.2.1.1.5 TRT- SCT in SR (1/05 - 9/05) 0 0 80 0 0 0 0 0 0 0 
 3.2.1.1.5.1 technical support-Fowler 0 0 80 0 0 0 0 0 0 0 
 3.2.1.1.5.2 Project Engineer(Callahan) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.5.3 Technical support (Kline) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.5.4 Electrical Engineer(VanBerg) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.5.5 system electronics  tests 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.5.6 testing equipment 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.5.7 electronics tech(B. LeGeyt) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.5.8 Technical support (Russian) 0 0 0 0 0 0 0 0 0 0 

 3.2.1.1.8 ID Integration( 10/05-4/07) 0 0 0 0 0 0 0 0 0 0 
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 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 
 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.2.1.1.8.1 Technical support (Duke) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.8.2 Computer professional 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.8.3 electronics tech(B.LeGeyt) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.8.4 electrical Engineer(VanBerg) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.8.5 testing equipment 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.8.6  system tests 0 0 0 0 0 0 0 0 0 0 
 3.2.1.1.8.7 technical support (Russian) 0 0 0 0 0 0 0 0 0 0 

 3.2.1.2 Operations 0 0 0 0 0 0 0 0 0 0 

 3.2.1.2.1 Runtime activities 0 0 0 0 0 0 0 0 0 0 
 3.2.1.2.1.1 technical support (Russian) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.2.1.3 computer professional 0 0 0 0 0 0 0 0 0 0 
 3.2.1.2.1.4 electronics technician 0 0 0 0 0 0 0 0 0 0 
 3.2.1.2.1.6 Testing equipment 0 0 0 0 0 0 0 0 0 0 

 3.2.1.3 TRT Maintenance 0 0 0 0 0 0 0 0 0 0 

 3.2.1.3.1  Shutdown maintenance activities 0 0 0 0 0 0 0 0 0 0 
 3.2.1.3.1.1 technical support  (Russian) 0 0 0 0 0 0 0 0 0 0 
 3.2.1.3.1.3 Computer Professional 0 0 0 0 0 0 0 0 0 0 
 3.2.1.3.1.4 electronics technician 0 0 0 0 0 0 0 0 0 0 
 3.2.1.3.1.6 Testing equipment 0 0 0 0 0 0 0 0 0 0 
 3.2.1.3.1.7 Maintenance equipment 0 0 0 0 0 0 0 0 0 0 

 3.2.1.3.2 spares 0 0 0 0 0 0 0 0 0 0 
 3.2.1.3.2.4 circuit board spares 0 0 0 0 0 0 0 0 0 0 

 3.2.2 Common TRT/ID 0 0 0 0 0 0 0 0 0 0 
 3.2.2.1  Pre-Operations 0 0 0 0 0 0 0 0 0 0 
 3.2.2.2 Maintenance and operations (IU) 0 0 0 0 0 0 0 0 0 0 
 3.2.2.3 Maintenance and operations  0 0 0 0 0 0 0 0 0 0 

3.3 Liquid Argon M&O Estimate 0 0 427 549 469 174 97 75 75 75 
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 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 
 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

 3.3.1 Mechanical Liquid Argon M&O  0 0 346 306 223 61 23 0 0 0 

 3.3.1.1 Pre-operations and commissioning 0 0 132 223 107 0 0 0 0 0 

 3.3.1.1.1 Cryostat 0 0 0 54 39 0 0 0 0 0 
 3.3.1.1.1.1 Cryostat documentation update 0 0 0 54 39 0 0 0 0 0 

 3.3.1.1.2 Feedthrough 0 0 0 0 0 0 0 0 0 0 

 3.3.1.1.2.1 Signal Feedthrough  0 0 0 0 0 0 0 0 0 0 

 3.3.1.1.2.2 HV Feedthrough Documentation  0 0 0 0 0 0 0 0 0 0 
 3.3.1.1.2.2.1 HV Feedthrough Documentation  0 0 0 0 0 0 0 0 0 0 
 3.3.1.1.2.2.2 HV Feedthrough Documentation  0 0 0 0 0 0 0 0 0 0 

 3.3.1.1.3 Cryogenics 0 0 132 168 68 0 0 0 0 0 
 3.3.1.1.3.1 Cryogenics documentation  0 0 41 24 4 0 0 0 0 0 
 3.3.1.1.3.2 Cryogenics Commissioning 0 0 91 145 63 0 0 0 0 0 
 3.3.1.1.3.3 HV Feedthrough Commissioning 0 0 0 0 0 0 0 0 0 0 

 3.3.1.1.4 Forward Calorimeter 0 0 0 0 0 0 0 0 0 0 
 3.3.1.1.4.1 FCAL Documentation update 0 0 0 0 0 0 0 0 0 0 

 3.3.1.2 Operations 0 0 97 40 43 5 0 0 0 0 

 3.3.1.2.1 Cryostat 0 0 0 0 0 0 0 0 0 0 
 3.3.1.2.1.1 Cryostat operations 0 0 0 0 0 0 0 0 0 0 

 3.3.1.2.2 Feedthrough 0 0 0 0 0 5 0 0 0 0 
 3.3.1.2.2.1 Signal Feedthroughs operations 0 0 0 0 0 5 0 0 0 0 
 3.3.1.2.2.2 HV Feedthroughs operations 0 0 0 0 0 0 0 0 0 0 

 3.3.1.2.3 Cryogenics 0 0 97 40 43 0 0 0 0 0 
 3.3.1.2.3.1  Quality Meter 0 0 0 0 0 0 0 0 0 0 
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 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 
 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.3.1.2.3.2 Cryogenics operations 0 0 97 40 43 0 0 0 0 0 

 3.3.1.2.4 FCAL 0 0 0 0 0 0 0 0 0 0 
 3.3.1.2.4.1 FCAL operations 0 0 0 0 0 0 0 0 0 0 

 3.3.1.3 Maintenance 0 0 117 43 73 55 23 0 0 0 

 3.3.1.3.1 Cryostat-Maintenance of  0 0 20 20 16 16 16 0 0 0 
 3.3.1.3.1.1 Maintenance of the mechanical  0 0 20 20 16 16 16 0 0 0 

 3.3.1.3.2 Feedthrough 0 0 15 0 27 39 6 0 0 0 
 3.3.1.3.2.1 Signal Feedthrough Maintenance 0 0 15 0 27 39 6 0 0 0 
 3.3.1.3.2.2 HV Feedthrough Maintenance 0 0 0 0 0 0 0 0 0 0 

 3.3.1.3.3 Cryogenics 0 0 83 24 30 0 0 0 0 0 
 3.3.1.3.3.1 Quality Meters 0 0 4 11 17 0 0 0 0 0 
 3.3.1.3.3.2 Cryogenics Maintenance 0 0 79 13 13 0 0 0 0 0 

 3.3.1.3.4 FCAL 0 0 0 0 0 0 0 0 0 0 
 3.3.1.3.4.1 FCAL 0 0 0 0 0 0 0 0 0 0 

 3.3.2 Electronic Liquid Argon M&O Estimate 0 0 81 231 246 113 75 75 75 75 

 3.3.2.1 Pre operations and Commissioning 0 0 17 15 53 0 0 0 0 0 

 3.3.2.1.3 System Crate Integration 0 0 0 15 44 0 0 0 0 0 
 3.3.2.1.3.1 Crate Documentation update 0 0 0 0 0 0 0 0 0 0 
 3.3.2.1.3.2 System Electronic Integration 0 0 0 0 0 0 0 0 0 0 
 3.3.2.1.3.3 Facilities 0 0 0 0 0 0 0 0 0 0 
 3.3.2.1.3.4 Systems Crate Pre-operations 0 0 0 15 44 0 0 0 0 0 
 3.3.2.1.3.5 System Crate pre-operations -  0 0 0 0 0 0 0 0 0 0 
 3.3.2.1.3.6 System Crate - Crate Burn In 0 0 0 0 0 0 0 0 0 0 
 3.3.2.1.3.7 Crate burn-in 0 0 0 0 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.3.2.1.4 Front End Board 0 0 0 0 0 0 0 0 0 0 
 3.3.2.1.4.1 Front End Board Documentation  0 0 0 0 0 0 0 0 0 0 

 3.3.2.1.5 Level 1 Trigger 0 0 0 0 9 0 0 0 0 0 
 3.3.2.1.5.1 Level 1 Trigger documentation  0 0 0 0 0 0 0 0 0 0 
 3.3.2.1.5.2 System Crate pre-operations  0 0 0 0 9 0 0 0 0 0 
 3.3.2.1.5.3 FEB documentation update 0 0 0 0 0 0 0 0 0 0 

 3.3.2.1.6 ROD System 0 0 17 0 0 0 0 0 0 0 
 3.3.2.1.6.1 ROD Documentation update 0 0 0 0 0 0 0 0 0 0 
 3.3.2.1.6.2 FEB pre-operations in West Hall 0 0 17 0 0 0 0 0 0 0 
 3.3.2.1.6.3 System Crate pre-operations ROD 0 0 0 0 0 0 0 0 0 0 
 3.3.2.1.6.4 System crate Pre-operations  0 0 0 0 0 0 0 0 0 0 

 3.3.2.2 Operations 0 0 64 217 185 75 75 75 75 75 

 3.3.2.2.1 Motherboard System 0 0 0 0 0 0 0 0 0 0 

 3.3.2.2.2 Preamp/Calibration 0 0 0 21 0 0 0 0 0 0 
 3.3.2.2.2.1 Preamp Operations 0 0 0 21 0 0 0 0 0 0 
 3.3.2.2.2.2 Calibration Operations 0 0 0 0 0 0 0 0 0 0 

 3.3.2.2.3 System Crate 0 0 64 189 185 75 75 75 75 75 
 3.3.2.2.3.1 Readout electronics  0 0 27 69 75 75 75 75 75 75 
 3.3.2.2.3.2 Crate operations Software  0 0 0 47 94 0 0 0 0 0 
 3.3.2.2.3.3 BNL operations Physicist  0 0 0 0 0 0 0 0 0 0 
 3.3.2.2.3.5 LAr Data Base Operation 0 0 34 57 0 0 0 0 0 0 
 3.3.2.2.3.6 SMU Data Base Operation 0 0 3 17 17 0 0 0 0 0 

 3.3.2.2.4 Front End Board 0 0 0 0 0 0 0 0 0 0 
 3.3.2.2.4.1 FEB operations Software  0 0 0 0 0 0 0 0 0 0 

 3.3.2.2.5 Level 1 Trigger 0 0 0 0 0 0 0 0 0 0 
 3.3.2.2.5.2 Pitts operations support and  0 0 0 0 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.3.2.2.5.3 Pitts operations support 0 0 0 0 0 0 0 0 0 0 
 3.3.2.2.5.4 0 0 0 0 0 0 0 0 0 0 

 3.3.2.2.6 ROD System 0 0 0 6 0 0 0 0 0 0 
 3.3.2.2.6.1 ROD operations Software  0 0 0 6 0 0 0 0 0 0 

 3.3.2.3 Maintenance 0 0 0 0 8 38 0 0 0 0 

 3.3.2.3.1 Motherboard System 0 0 0 0 0 0 0 0 0 0 

 3.3.2.3.2 Preamps/Calibration 0 0 0 0 0 0 0 0 0 0 
 3.3.2.3.2.1 Preamps/Calibration 0 0 0 0 0 0 0 0 0 0 
 3.3.2.3.2.2 Calibration 0 0 0 0 0 0 0 0 0 0 

 3.3.2.3.3 System Crate 0 0 0 0 8 38 0 0 0 0 
 3.3.2.3.3.1 Power Supply maintenance, BNL 0 0 0 0 0 38 0 0 0 0 
 3.3.2.3.3.2 Optical Links and system cables 0 0 0 0 8 0 0 0 0 0 
 3.3.2.3.3.3 Crates maintenance 0 0 0 0 0 0 0 0 0 0 
 3.3.2.3.3.4 DCS and monitoring  0 0 0 0 0 0 0 0 0 0 
 3.3.2.3.3.5 Electronics facility maintenance 0 0 0 0 0 0 0 0 0 0 

 3.3.2.3.4 Front End Board 0 0 0 0 0 0 0 0 0 0 
 3.3.2.3.4.1 Front End Readout Electronic  0 0 0 0 0 0 0 0 0 0 

 3.3.2.3.5 Level 1 Trigger 0 0 0 0 0 0 0 0 0 0 
 3.3.2.3.5.1 Level 1 trigger electronic  0 0 0 0 0 0 0 0 0 0 

 3.3.2.3.6 ROD System 0 0 0 0 0 0 0 0 0 0 
 3.3.2.3.6.2 ROD maintenance Stony Brook 0 0 0 0 0 0 0 0 0 0 

 3.3.3 Beam Test 0 0 0 11 0 0 0 0 0 0 

 3.3.3.1 FCAL Hadronic Tail Measurement 0 0 0 11 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.3.3.2 Test Beam -  optical links 0 0 0 0 0 0 0 0 0 0 

 3.3.3.3 Front-end readout commissioning 0 0 0 0 0 0 0 0 0 0 

 3.3.3.4 Beam test equipment modification 0 0 0 0 0 0 0 0 0 0 
 3.3.3.4.1 Crate 0 0 0 0 0 0 0 0 0 0 
 3.3.3.4.2 Cooling 0 0 0 0 0 0 0 0 0 0 
 3.3.3.4.3 Power Supplies 0 0 0 0 0 0 0 0 0 0 
 3.3.3.4.4 Feedthrough 0 0 0 0 0 0 0 0 0 0 
 3.3.3.4.5 Mother board system 0 0 0 0 0 0 0 0 0 0 
 3.3.3.4.6 Beam test equipment support 0 0 0 0 0 0 0 0 0 0 

 3.3.4 CERN living expenses 0 0 0 0 0 0 0 0 0 0 
 3.3.4.1 USATLAS operation/maintenance  0 0 0 0 0 0 0 0 0 0 

 3.3.5 CERN common costs 0 0 0 0 0 0 0 0 0 0 
 3.3.5.1 CERN common costs 0 0 0 0 0 0 0 0 0 0 

3.4 Tile Calorimeter 0 0 266 0 0 0 0 0 0 0 

 3.4.1 TileCal - Specific Costs 0 0 240 0 0 0 0 0 0 0 

 3.4.1.1 Pre-Operations 0 0 240 0 0 0 0 0 0 0 

 3.4.1.1.1 Mechanical Support 0 0 0 0 0 0 0 0 0 0 

 3.4.1.1.1.1 Module Validation 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.1.1.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.1.1.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.1.1.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.1.1.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.1.1.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.1.1.4 Integration 0 0 0 0 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.4.1.1.1.4.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.1.4.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.1.4.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.1.4.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.1.4.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.1.2 Electrical Support 0 0 197 0 0 0 0 0 0 0 

 3.4.1.1.2.3 Validation, Repairs, and Checkout 0 0 88 0 0 0 0 0 0 0 
 3.4.1.1.2.3.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.2.3.2 U.Chicago 0 0 47 0 0 0 0 0 0 0 
 3.4.1.1.2.3.3 U. Illinois 0 0 26 0 0 0 0 0 0 0 
 3.4.1.1.2.3.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.2.3.5 UTA 0 0 15 0 0 0 0 0 0 0 

 3.4.1.1.2.4 Integration 0 0 84 0 0 0 0 0 0 0 
 3.4.1.1.2.4.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.2.4.2 U.Chicago 0 0 84 0 0 0 0 0 0 0 
 3.4.1.1.2.4.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.2.4.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.2.4.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.1.2.5 Pre-operational testing and  0 0 25 0 0 0 0 0 0 0 
 3.4.1.1.2.5.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.2.5.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.2.5.3 U. Illinois 0 0 25 0 0 0 0 0 0 0 
 3.4.1.1.2.5.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.2.5.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.1.3 Software Support 0 0 44 0 0 0 0 0 0 0 
 3.4.1.1.3.1 ANL 0 0 44 0 0 0 0 0 0 0 
 3.4.1.1.3.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.3.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.4.1.1.3.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.3.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.1.4 Physicist Support 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.4.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.4.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.4.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.4.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.1.4.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.2 Operations (Beam-on) 0 0 0 0 0 0 0 0 0 0 

 3.4.1.2.1 Mechanical Support 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.1.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.1.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.1.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.1.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.1.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.2.2 Electrical Support 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.2.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.2.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.2.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.2.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.2.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.2.3 Software Support 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.3.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.3.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.3.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.3.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.3.5 UTA 0 0 0 0 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.4.1.2.4 Physicist Support 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.4.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.4.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.4.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.4.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.2.4.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.3 Maintenance (Beam-off) 0 0 0 0 0 0 0 0 0 0 

 3.4.1.3.1 Mechanical Support 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.1.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.1.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.1.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.1.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.1.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.3.2 Electrical Support 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.2.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.2.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.2.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.2.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.2.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.3.3 Software Support 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.3.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.3.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.3.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.3.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.3.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.1.3.4 Physicist Support 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.4.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.4.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.4.1.3.4.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.4.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.1.3.4.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.2 Calibration & Monitoring 0 0 25 0 0 0 0 0 0 0 

 3.4.2.1 Pre-Operations 0 0 25 0 0 0 0 0 0 0 
 3.4.2.1.1 ANL 0 0 8 0 0 0 0 0 0 0 
 3.4.2.1.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.2.1.3 U. Illinois 0 0 18 0 0 0 0 0 0 0 
 3.4.2.1.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.2.1.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.2.2 Operations (Beam-on) 0 0 0 0 0 0 0 0 0 0 
 3.4.2.2.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.2.2.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.2.2.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.2.2.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.2.2.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.2.3 Maintenance (Beam-off) 0 0 0 0 0 0 0 0 0 0 
 3.4.2.3.1 ANL 0 0 0 0 0 0 0 0 0 0 
 3.4.2.3.2 U.Chicago 0 0 0 0 0 0 0 0 0 0 
 3.4.2.3.3 U. Illinois 0 0 0 0 0 0 0 0 0 0 
 3.4.2.3.4 MSU 0 0 0 0 0 0 0 0 0 0 
 3.4.2.3.5 UTA 0 0 0 0 0 0 0 0 0 0 

 3.4.3 Tilecal System Common Costs 0 0 0 0 0 0 0 0 0 0 

 3.4.3.1 Operations 0 0 0 0 0 0 0 0 0 0 
 3.4.3.1.1 ANL 0 0 0 0 0 0 0 0 0 0 

3.5 ATLAS Endcap Muon M&O 0 0 0 408 1071 753 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.5.1 MDT Pre-Operations, Operations and 0 0 0 0 555 607 0 0 0 0 

 3.5.1.1 MDT Pre-operations 0 0 0 0 555 607 0 0 0 0 

 3.5.1.1.1 Setup of MDT Staging and Test  0 0 0 0 0 0 0 0 0 0 

 3.5.1.1.1.1 Engineering Design of MDT Test  0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.1.1.1 Michigan 0 0 0 0 0 0 0 0 0 0 

 3.5.1.1.1.2 Commission MDT Test Station 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.1.2.1 Michigan 0 0 0 0 0 0 0 0 0 0 

 3.5.1.1.2 Pre-Operations of MDT  0 0 0 0 0 0 0 0 0 0 

 3.5.1.1.2.1 Verify MDT Mechanical Integrity - 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.2.1.1 Michigan - Phase I 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.2.1.2 U. Washington/Seattle - Phase I 0 0 0 0 0 0 0 0 0 0 

 3.5.1.1.2.2 Verify MDT Chamber Electronics 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.2.2.1 Michigan - Phase I 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.2.2.2 U. Washington/Seattle - Phase I 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.2.2.3 MIT - Phase I 0 0 0 0 0 0 0 0 0 0 

 3.5.1.1.3 Pre-Operations of MDT  0 0 0 0 0 0 0 0 0 0 

 3.5.1.1.3.1 Verify MDT Mechanical Integrity - 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.3.1.1 Michigan - Phase II 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.3.1.2 U. Washington/Seattle - Phase II 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.3.1.3 Boston University - Phase II 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.3.1.4 Harvard - Phase II 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.3.1.5 MIT - Phase II 0 0 0 0 0 0 0 0 0 0 

 3.5.1.1.3.2 Verify MDT Chamber Electronics 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.3.2.1 Michigan - Phase II 0 0 0 0 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.5.1.1.3.2.2 U. Washington/Seattle - Phase II 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.3.2.3 Boston - Phase II 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.3.2.4 Harvard - Phase II 0 0 0 0 0 0 0 0 0 0 

 3.5.1.1.3.3 BW Single Sector Test 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.3.3.1 Brandeis - BW Single Sector Test 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.3.3.2 Michigan - BW Single Sector Test 0 0 0 0 0 0 0 0 0 0 
 3.5.1.1.3.3.3 U. Washington/Seattle - BW  0 0 0 0 0 0 0 0 0 0 

 3.5.1.1.4 Pre-Operations of MDT  0 0 0 0 555 607 0 0 0 0 

 3.5.1.1.4.1 Verify MDT Mechanical Integrity - 0 0 0 0 258 328 0 0 0 0 
 3.5.1.1.4.1.1 Brandeis University - Phase III 0 0 0 0 50 50 0 0 0 0 
 3.5.1.1.4.1.2 Boston University - Phase III 0 0 0 0 81 151 0 0 0 0 
 3.5.1.1.4.1.3 Harvard University - Phase III 0 0 0 0 45 45 0 0 0 0 
 3.5.1.1.4.1.4 Michigan - Phase III 0 0 0 0 38 38 0 0 0 0 
 3.5.1.1.4.1.5 U. Washington - Phase III 0 0 0 0 44 44 0 0 0 0 

 3.5.1.1.4.2 Verify MDT Chamber Electronics 0 0 0 0 297 279 0 0 0 0 
 3.5.1.1.4.2.1 Harvard University - Phase III 0 0 0 0 74 69 0 0 0 0 
 3.5.1.1.4.2.2 Michigan - Phase III 0 0 0 0 223 210 0 0 0 0 

 3.5.1.2 MDT Operations (Beam On) 0 0 0 0 0 0 0 0 0 0 

 3.5.1.2.1 MDT Mechanical Operations  0 0 0 0 0 0 0 0 0 0 
 3.5.1.2.1.1 Brandeis University 0 0 0 0 0 0 0 0 0 0 

 3.5.1.2.2 MDT Electronics Operations  0 0 0 0 0 0 0 0 0 0 
 3.5.1.2.2.1 Michigan 0 0 0 0 0 0 0 0 0 0 

 3.5.1.3 MDT Maintenance (Beam Off) 0 0 0 0 0 0 0 0 0 0 

 3.5.1.3.1 MDT Mechanical Maintenance  0 0 0 0 0 0 0 0 0 0 
 3.5.1.3.1.1 Brandeis University - Beam Off 0 0 0 0 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

 3.5.1.3.2 MDT Electronics Maintenance  0 0 0 0 0 0 0 0 0 0 
 3.5.1.3.2.1 Michigan - Beam Off 0 0 0 0 0 0 0 0 0 0 

 3.5.1.4 MDT Spares - Mechanical and  0 0 0 0 0 0 0 0 0 0 

 3.5.1.4.1 MDT Mechanical Spares 0 0 0 0 0 0 0 0 0 0 
 3.5.1.4.1.1 Harvard University 0 0 0 0 0 0 0 0 0 0 

 3.5.1.4.2 MDT Electronics Spares 0 0 0 0 0 0 0 0 0 0 
 3.5.1.4.2.1 Harvard University 0 0 0 0 0 0 0 0 0 0 

 3.5.2 CSC Pre-Operations, Operations and 0 0 0 204 189 100 0 0 0 0 

 3.5.2.1 CSC Pre-operations 0 0 0 204 189 100 0 0 0 0 

 3.5.2.1.1 Setup of CSC Staging and Test  0 0 0 0 0 0 0 0 0 0 

 3.5.2.1.1.1 Engineering Design of CSC Test  0 0 0 0 0 0 0 0 0 0 
 3.5.2.1.1.1.1 BNL 0 0 0 0 0 0 0 0 0 0 
 3.5.2.1.1.1.2 UCI 0 0 0 0 0 0 0 0 0 0 

 3.5.2.1.1.2 Commission CSC Test Station 0 0 0 0 0 0 0 0 0 0 
 3.5.2.1.1.2.1 BNL 0 0 0 0 0 0 0 0 0 0 
 3.5.2.1.1.2.2 UCI 0 0 0 0 0 0 0 0 0 0 

 3.5.2.1.2 Pre-Operations of CSC   0 0 0 0 0 0 0 0 0 0 

 3.5.2.1.2.1 Verify CSC Mechanical Integrity - 0 0 0 0 0 0 0 0 0 0 
 3.5.2.1.2.1.1 BNL - Phase I 0 0 0 0 0 0 0 0 0 0 
 3.5.2.1.2.1.2 UCI - Phase I 0 0 0 0 0 0 0 0 0 0 

 3.5.2.1.2.2 Verify CSC Chamber Electronics  0 0 0 0 0 0 0 0 0 0 
 3.5.2.1.2.2.1 BNL - Phase I 0 0 0 0 0 0 0 0 0 0 
 3.5.2.1.2.2.2 UCI - Phase I 0 0 0 0 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 

 3.5.2.1.3 Pre-Operations of CSC  0 0 0 204 0 0 0 0 0 0 

 3.5.2.1.3.1 Verify CSC Mechanical Integrity - 0 0 0 56 0 0 0 0 0 0 
 3.5.2.1.3.1.1 BNL - Phase II 0 0 0 56 0 0 0 0 0 0 
 3.5.2.1.3.1.2 UCI - Phase II 0 0 0 0 0 0 0 0 0 0 

 3.5.2.1.3.2 Verify CSC Chamber Electronics  0 0 0 149 0 0 0 0 0 0 
 3.5.2.1.3.2.1 BNL - Phase II 0 0 0 73 0 0 0 0 0 0 
 3.5.2.1.3.2.2 UCI - Phase II 0 0 0 75 0 0 0 0 0 0 

 3.5.2.1.4 Pre-Operations of CSC  0 0 0 0 189 100 0 0 0 0 

 3.5.2.1.4.1 Verify CSC Mechanical Integrity - 0 0 0 0 19 0 0 0 0 0 
 3.5.2.1.4.1.1 BNL - Phase III 0 0 0 0 19 0 0 0 0 0 
 3.5.2.1.4.1.2 UCI - Phase III 0 0 0 0 0 0 0 0 0 0 

 3.5.2.1.4.2 Verify CSC Chamber Electronics  0 0 0 0 170 100 0 0 0 0 
 3.5.2.1.4.2.1 BNL - Phase III 0 0 0 0 113 57 0 0 0 0 
 3.5.2.1.4.2.2 UCI - Phase III 0 0 0 0 57 44 0 0 0 0 

 3.5.2.2 CSC Operations (Beam On) 0 0 0 0 0 0 0 0 0 0 

 3.5.2.2.1 CSC Mechanical Operations  0 0 0 0 0 0 0 0 0 0 
 3.5.2.2.1.1 BNL - Beam On 0 0 0 0 0 0 0 0 0 0 
 3.5.2.2.1.2 UCI - Beam On 0 0 0 0 0 0 0 0 0 0 

 3.5.2.2.2 CSC Electronics Operations  0 0 0 0 0 0 0 0 0 0 
 3.5.2.2.2.1 BNL - Beam On 0 0 0 0 0 0 0 0 0 0 
 3.5.2.2.2.2 UCI - Beam On 0 0 0 0 0 0 0 0 0 0 

 3.5.2.3 CSC Maintenance (Beam Off) 0 0 0 0 0 0 0 0 0 0 

 3.5.2.3.1 CSC Mechanical Maintenance  0 0 0 0 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.5.2.3.1.1 BNL - Beam Off 0 0 0 0 0 0 0 0 0 0 
 3.5.2.3.1.2 UCI - Beam Off 0 0 0 0 0 0 0 0 0 0 

 3.5.2.3.2 CSC Electronics Maintenance  0 0 0 0 0 0 0 0 0 0 
 3.5.2.3.2.1 BNL - Beam Off 0 0 0 0 0 0 0 0 0 0 
 3.5.2.3.2.2 UCI - Beam Off 0 0 0 0 0 0 0 0 0 0 

 3.5.2.4 CSC Spares - Mechanical and  0 0 0 0 0 0 0 0 0 0 

 3.5.2.4.1 CSC Mechanical Spares 0 0 0 0 0 0 0 0 0 0 
 3.5.2.4.1.1 BNL 0 0 0 0 0 0 0 0 0 0 

 3.5.2.4.2 CSC Electronics Spares 0 0 0 0 0 0 0 0 0 0 
 3.5.2.4.2.1 BNL 0 0 0 0 0 0 0 0 0 0 
 3.5.2.4.2.2 UCI 0 0 0 0 0 0 0 0 0 0 

 3.5.3 Alignment System Pre-Operations,  0 0 0 0 124 45 0 0 0 0 

 3.5.3.1 Alignment System Pre-operations 0 0 0 0 124 45 0 0 0 0 

 3.5.3.1.1 Pre-Ops Staging Area for  0 0 0 0 0 0 0 0 0 0 

 3.5.3.1.1.1 Eng. Design for Alignment  0 0 0 0 0 0 0 0 0 0 
 3.5.3.1.1.1.1 Brandeis 0 0 0 0 0 0 0 0 0 0 

 3.5.3.1.1.2 Commission Alignment Stage &  0 0 0 0 0 0 0 0 0 0 
 3.5.3.1.1.2.1 Brandeis 0 0 0 0 0 0 0 0 0 0 

 3.5.3.1.2 Pre-operations of Alignment  0 0 0 0 0 0 0 0 0 0 
 3.5.3.1.2.1 Brandeis - Phase I 0 0 0 0 0 0 0 0 0 0 

 3.5.3.1.3 Pre-operations of Alignment  0 0 0 0 0 0 0 0 0 0 
 3.5.3.1.3.1 Brandeis - Phase II 0 0 0 0 0 0 0 0 0 0 

 3.5.3.1.4 Pre-operations of Alignment -  0 0 0 0 124 45 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.5.3.1.4.1 Brandeis - Phase III 0 0 0 0 124 45 0 0 0 0 

 3.5.3.2 Alignment System Operation  0 0 0 0 0 0 0 0 0 0 
 3.5.3.2.1 Brandeis 0 0 0 0 0 0 0 0 0 0 

 3.5.3.3 Alignment System Maintenance  0 0 0 0 0 0 0 0 0 0 

 3.5.3.3.1 Alignment Bars 0 0 0 0 0 0 0 0 0 0 
 3.5.3.3.1.1 Brandeis 0 0 0 0 0 0 0 0 0 0 

 3.5.3.3.2 Proximity Monitors 0 0 0 0 0 0 0 0 0 0 
 3.5.3.3.2.1 Brandeis 0 0 0 0 0 0 0 0 0 0 

 3.5.3.3.3 Multi-Point System (BCAM) 0 0 0 0 0 0 0 0 0 0 
 3.5.3.3.3.1 Brandeis 0 0 0 0 0 0 0 0 0 0 

 3.5.3.3.4 In-Plane System  0 0 0 0 0 0 0 0 0 0 
 3.5.3.3.4.1 Brandeis 0 0 0 0 0 0 0 0 0 0 

 3.5.4 Muon Endcap Common Costs 0 0 0 203 203 0 0 0 0 0 

 3.5.4.1 Engineering  Coordination of  0 0 0 203 203 0 0 0 0 0 
 3.5.4.1.1 Engineering Coordination - BNL 0 0 0 203 203 0 0 0 0 0 

 3.5.4.2 Muon Endcap Common Cost  0 0 0 0 0 0 0 0 0 0 
 3.5.4.2.1 MDT Operations Common  0 0 0 0 0 0 0 0 0 0 
 3.5.4.2.2 M&O(B) Common Cost - BNL 0 0 0 0 0 0 0 0 0 0 
 3.5.4.2.3 M&O(B) Common Cost - MIT 0 0 0 0 0 0 0 0 0 0 
 3.5.4.2.4 C&I(B) Common Cost - MIT 0 0 0 0 0 0 0 0 0 0 

 3.5.5 Monitoring & Calibration 0 0 0 0 0 0 0 0 0 0 

 3.5.5.1 Monitoring and Calibration Beam  0 0 0 0 0 0 0 0 0 0 

 3.5.5.1.1 MDT M&C System 0 0 0 0 0 0 0 0 0 0 
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 Number Descriptio (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) 
 3.5.5.1.1.1 MDT Monitoring and Calibration - 0 0 0 0 0 0 0 0 0 0 

 3.5.5.1.2 CSC M&C System 0 0 0 0 0 0 0 0 0 0 
 3.5.5.1.2.1 CSC M&C System Operation -  0 0 0 0 0 0 0 0 0 0 

 3.5.5.1.3 Alignment M&C System 0 0 0 0 0 0 0 0 0 0 
 3.5.5.1.3.1 Alignment M&C System -  0 0 0 0 0 0 0 0 0 0 

 3.5.5.1.4 Environmental Sensors M&C  0 0 0 0 0 0 0 0 0 0 
 3.5.5.1.4.1 Environmental Sensor Ops - Tufts 0 0 0 0 0 0 0 0 0 0 

 3.5.5.2 Muon Test Beams 0 0 0 0 0 0 0 0 0 0 
 3.5.5.2.1 Muon Test Beam Support -   0 0 0 0 0 0 0 0 0 0 
 3.5.5.2.2 Muon Test Beam Support - BNL 0 0 0 0 0 0 0 0 0 0 
 3.5.5.2.3 Muon Test Beam Support -  0 0 0 0 0 0 0 0 0 0 
 3.5.5.2.4 Muon Test Beam UCI 0 0 0 0 0 0 0 0 0 0 
 3.5.5.2.5 Muon Test Beam - Tufts 0 0 0 0 0 0 0 0 0 0 
 3.5.5.2.6 Muon Test Beams - Stony Brook 0 0 0 0 0 0 0 0 0 0 

3.6 Trigger/DAQ 0 0 271 458 345 723 0 0 0 0 

 3.6.1 Pre Operations 0 0 201 217 165 162 0 0 0 0 

 3.6.1.1 Supervisor RoI Builder 0 0 0 0 12 0 0 0 0 0 
 3.6.1.1.1 Supervisor RoI Builder - ANL 0 0 0 0 0 0 0 0 0 0 
 3.6.1.1.2 Supervisor RoI Builder - MSU 0 0 0 0 12 0 0 0 0 0 

 3.6.1.2 Communications and Travel 0 0 0 16 0 0 0 0 0 0 
 3.6.1.2.1 Communications and Travel 0 0 0 8 0 0 0 0 0 0 
 3.6.1.2.2 Communications and Travel 0 0 0 8 0 0 0 0 0 0 

 3.6.1.3 Programming Support 0 0 201 201 152 162 0 0 0 0 
 3.6.1.3.1 Programming Support - ANL 0 0 0 0 0 0 0 0 0 0 
 3.6.1.3.2 Programming Support - MSU 0 0 25 17 17 29 0 0 0 0 
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 3.6.1.3.3 Programming Support - UCI 0 0 144 104 104 85 0 0 0 0 
 3.6.1.3.4 Programming Support - UW 0 0 32 80 32 48 0 0 0 0 

 3.6.1.4 Equipment 0 0 0 0 0 0 0 0 0 0 
 3.6.1.4.1 Equipment ANL 0 0 0 0 0 0 0 0 0 0 
 3.6.1.4.2 Equipment MSU 0 0 0 0 0 0 0 0 0 0 

 3.6.2 Operations 0 0 70 241 181 561 0 0 0 0 

 3.6.2.1 Supervisor RoI Builder 0 0 42 0 0 0 0 0 0 0 
 3.6.2.1.1 Supervisor RoI Builder - ANL 0 0 31 0 0 0 0 0 0 0 
 3.6.2.1.2 Supervisor RoI Builder - MSU 0 0 11 0 0 0 0 0 0 0 

 3.6.2.2 Communications and Travel 0 0 0 0 30 0 0 0 0 0 
 3.6.2.2.1 Communications and Travel - ANL 0 0 0 0 8 0 0 0 0 0 
 3.6.2.2.2 Communications and Travel -  0 0 0 0 8 0 0 0 0 0 
 3.6.2.2.3 Communications and Travel -  0 0 0 0 8 0 0 0 0 0 
 3.6.2.2.4 Communications and Travel -  0 0 0 0 8 0 0 0 0 0 

 3.6.2.3 Programming Support 0 0 28 241 150 561 0 0 0 0 
 3.6.2.3.1 Programming Support - ANL 0 0 0 0 0 90 0 0 0 0 
 3.6.2.3.2 Programming Support - MSU 0 0 0 22 0 82 0 0 0 0 
 3.6.2.3.3 Programming Support - UCI 0 0 0 206 150 292 0 0 0 0 
 3.6.2.3.4 Programming Support - UW 0 0 28 13 0 97 0 0 0 0 

 3.6.2.4 Test facilities 0 0 0 0 0 0 0 0 0 0 
 3.6.2.4.1 Test Facilities - ANL 0 0 0 0 0 0 0 0 0 0 
 3.6.2.4.2 Test Facilities - MSU 0 0 0 0 0 0 0 0 0 0 

 3.6.3 CERN Common Costs 0 0 0 0 0 0 0 0 0 0 

3.7 Common Funds 0 0 0 0 0 0 0 0 0 0 
 3.7.1 Common Funds (BNL) 0 0 0 0 0 0 0 0 0 0 
 3.7.2 Common Funds (Nevis) 0 0 0 0 0 0 0 0 0 0 
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3.8 Outreach 0 0 0 0 0 0 0 0 0 0 

3.9 Program Management 0 0 0 0 0 0 0 0 0 0 
 3.9.1 Program Management-BNL 0 0 0 0 0 0 0 0 0 0 
 3.9.2 Program Management-Nevis 0 0 0 0 0 0 0 0 0 0 

3.10 Technical Coordination 0 0 0 0 0 0 0 0 0 0 

 3.10.1 ATLAS Access 0 0 0 0 0 0 0 0 0 0 
 3.10.1.1 Access Equipment 0 0 0 0 0 0 0 0 0 0 
 3.10.1.2 Access and Interface Beam and  0 0 0 0 0 0 0 0 0 0 

 3.10.2 Maintenance of Movement System 0 0 0 0 0 0 0 0 0 0 
 3.10.2.1 Movement System Control 0 0 0 0 0 0 0 0 0 0 

 3.10.3 Configuration Control Envelope 0 0 0 0 0 0 0 0 0 0 
 3.10.3.1 Configuration Control 0 0 0 0 0 0 0 0 0 0 
 3.10.3.2 Configuration Control @ CERN 0 0 0 0 0 0 0 0 0 0 
 3.10.3.3 EC Muons Configuration Control 0 0 0 0 0 0 0 0 0 0 

 3.10.4 Installation and Maintenance Data  0 0 0 0 0 0 0 0 0 0 
 3.10.4.1 Installation Data Base 0 0 0 0 0 0 0 0 0 0 
 3.10.4.2 Installation Data Base @ CERN 0 0 0 0 0 0 0 0 0 0 

 3.10.5 TC Project Office 0 0 0 0 0 0 0 0 0 0 
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